

Total: R\$ 3.110.500,00

Período:	%.:	5,97%	8,60%	13,50%	9,36%	5,71%	4,94%	7,40%	7,53%	9,00%	12,27%	11,43%	4,32%
	Repasse:												
	Contrapartida:	182.761,25	263.360,79	413.394,96	286.578,19	174.845,10	151.300,72	226.601,64	230.484,89	275.591,44	375.800,96	349.958,71	132.186,23
	Outros:												
	Investimento:	182.761,25	263.360,79	413.394,96	286.578,19	174.845,10	151.300,72	226.601,64	230.484,89	275.591,44	375.800,96	349.958,71	132.186,23



TRIGEF CONSTRUTORA DE OBRAS LTDA
Rua 7 de Setembro, s/n, Centro,
Município de Marquinho/PR, (42) 3648-1250
ij-rocha@uol.com.br/trigefconstrutora@gmail.com